
AGS/RHIC SHUTDOWN  SCHEDULE – REV. 1 
 

R. Zaharatos – 1640hrs, Dec. 9, 2002  
 
 

SHUTDOWN PERIOD:  Tues., Dec. 10, 2002 0800-1400 
 

  
 AGS RING CONTROLLED ACCESS ENTRIES – 0900-1300hrs 
 (AGS Controlled Access LOTO must be in place prior to 0900hrs) 

 
 AGS RING READY FOR BEAM BY 1400hrs. 
 
 RHIC ACCESS 0800-1400, READY FOR BEAM BY 1500hrs 

 
  

  PRIMAY JOBS:   
 
  AGS RING ACCESS JOBS 
 
   1. C15 Polarimeter  - Install P.S. and its monitoring camera, install modified 

preamplifier covers to reconfigure grounding, recheck all gnds., and final 
testing.(Beam Comp.) 

   2. Check/replace RF feedback amplifiers at K and KL(RF Grp.) 
   3. Replace  lighting ballasts(Bernier) 
   4. Pue preamps at G14 and K3 – test and set-up 
 
  AGS EXTERNAL 
 

1. Replace two scaler cards for chipmunks in Bldg. 921(Ctrls. Grp.) 
2. Change one scaler card in Talcove. (Ctrls. Grp.) 
 

    
   RHIC ACCESS JOBS 
 

1. Repair correctors for Yellow Ring and Blue as required.  Also investigate 
 fix for D0 magnet P.S.. 
2. Cryo – Sector 4 thermistors  

  3. RF Dampers – water cooling modifications – 5hrs.(Water Sys. Grp.) 
  4. Relamping(Bernier) 
  5. Continue RF system QEI modifications 
  6. Stoicastic Cooling(sect. 2) – test positioning unit 
 


